Product Development Lifecycle
Gantt Chart Report
April 2021 - May 2021

Id	Name	Start Date	End Date	Duration	Progress	Dependency
1	Product concept	4/2/2021	4/8/2021	5 days	33	
2	Defining the product usage	4/2/2021	4/6/2021	3 days	30	
3	Defining the target audience	4/2/2021	4/6/2021	3 days	40	
4	Prepare product sketch and notes	4/7/2021	4/8/2021	2 days	30	2FS
5	Concept approval	4/8/2021	4/8/2021	0 days	0	3FS,4FS
6	Market research	4/9/2021	4/21/2021	8 days	25	2FS
7	Demand analysis	4/9/2021	4/15/2021	4 days	15	
8	Customer strength	4/9/2021	4/15/2021	4 days	30	5FS
9	Market opportunity analysis	4/9/2021	4/15/2021	4 days	0	5FS
10	Competitor analysis	4/16/2021	4/21/2021	4 days	30	7FS,8FS
11	Product strength analysis	4/16/2021	4/21/2021	4 days	40	9FS
12	Research completed	4/21/2021	4/21/2021	0 days	30	10FS
13	Product design and development	4/22/2021	5/11/2021	14 days	30	6FS
14	Functionality design	4/22/2021	4/26/2021	3 days	30	12FS
15	Quality design	4/22/2021	4/26/2021	3 days	40	12FS
16	Define reliability	4/27/2021	4/28/2021	2 days	30	15FS
17	Identifying raw materials	4/27/2021	4/28/2021	2 days	0	15FS
18	Define cost plan	4/29/2021	4/30/2021	2 days	35	17FS
19	Manufacturing cost	4/29/2021	4/30/2021	2 days	40	17FS
20	Selling cost	4/29/2021	4/30/2021	2 days	30	17FS
21	Development of final design	5/3/2021	5/11/2021	7 days	32	
22	Develop dimensions and design	5/3/2021	5/4/2021	2 days	30	19FS,20FS
23	Develop designs to meet industry	5/5/2021	5/6/2021	2 days	40	22FS
24	Include all the details	5/7/2021	5/11/2021	3 days	30	23FS



© 2024 Syncfusion Inc. All Rights Reserved.
Generated on: April 20, 2026 5:12 PM