

Activity	Predecessor	Duration	ES	EF	LS	LF	TF	FF
1. Project Initiation		1	0	1	0	1	0	
2. Project Planning	1	2	1	3	1	3	0	
3. Project Execution	2	3	3	6	3	6	0	
4. Project Monitoring	3	1	6	7	6	7	0	
5. Project Closure	4	1	7	8	7	8	0	

Figure 1: Gantt chart showing project schedule. The chart displays the duration of each activity (1-5) and their dependencies. Activity 1 (Project Initiation) starts at 0 and ends at 1. Activity 2 (Project Planning) starts at 1 and ends at 3. Activity 3 (Project Execution) starts at 3 and ends at 6. Activity 4 (Project Monitoring) starts at 6 and ends at 7. Activity 5 (Project Closure) starts at 7 and ends at 8. The chart also shows the float (TF) for each activity, which is 0 for all activities in this project.