

Task ID	Task Name	Start Date	Duration	Progress	Mar 31, 2019							Apr 07, 2019							Apr 14, 2019							Apr 21, 2019						
					S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
1	Product Concept	4/2/2019	6	20																												
2	Defining the product.	4/2/2019	3	30																												
3	Defining target audi..	4/2/2019	3	0																												
4	Prepare product ske..	4/5/2019	3	30																												