

Task ID	Task Name	Start Date	Duration	Progress	Mar 31, 2019							Apr 07, 2019							Apr 14, 2019							Apr 21, 2019						
					S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
1		4/2/2019	0 days	0		1																										

Project approval and kick-off