

ID	Task Name	Start Date	End Date	Progress	Dependency	2021				
						M..	Apr 2021	May 2021	Jun 2021	Jul 2021
1	Product concept	4/2/2021	4/14/2021	31						
2	Defining the product usage	4/2/2021	4/8/2021	30						
3	Defining the target audience	4/2/2021	4/2/2021	40						
4	Prepare product sketch an..	4/9/2021	4/14/2021	30	2FS	Pr..				
5	Concept approval	4/15/2021	4/15/2021	0	3FS,4FS	Conce..				
6	Market research	4/16/2021	4/21/2021	25	2FS	Market..				
7	Demand analysis	4/16/2021	4/19/2021	15		Deman..				
8	Customer strength	4/16/2021	4/19/2021	30	5FS	Custom..				
9	Market opportunity ana..	4/16/2021	4/19/2021	0	5FS	Market ..				
10	Competitor analysis	4/20/2021	4/21/2021	30	7FS,8FS	Competito..				
11	Product strength analysis	4/20/2021	4/21/2021	40	9FS	Product s..				
12	Research completed	4/21/2021	4/21/2021	30	10FS					
13	Product design and development	4/22/2021	5/10/2021	34	6FS	Product de..				
14	Functionality design	4/22/2021	4/28/2021	30	12FS	Functionali..				
15	Quality design	4/22/2021	4/28/2021	40	12FS	Quality des..				
16	Define reliability	4/28/2021	4/28/2021	30	15FS					
17	Identifying raw materials	4/28/2021	4/28/2021	0	15FS					
18	Define cost plan	4/29/2021	5/4/2021	35	17FS	Define cost plan				
19	Manufacturing cost	4/29/2021	5/4/2021	40	17FS	Manufacturing c..				
20	Selling cost	4/29/2021	5/4/2021	30	17FS	Selling cost				
21	Development of final design	5/5/2021	5/10/2021	32		Development of fina..				
22	Develop dimensions a..	5/5/2021	5/5/2021	30	19FS,20FS	Develop dimensions..				
23	Develop designs to me..	5/6/2021	5/6/2021	40	22FS	Develop designs to ..				
24	Include all the details	5/7/2021	5/10/2021	30	23FS	Include all the details				
25	CAD - Computer Aided Design	5/11/2021	5/14/2021	0	24FS	CAD - Computer Aided..				
26	CAM - Computer Aided Manufa..	5/17/2021	5/17/2021	30	25FS	CAM - Computer Aided Man..				
27	Finalize the design	5/18/2021	5/18/2021	40	26FS	Finalize the design				
28	Prototype testing	5/19/2021	5/25/2021	30	27FS	Prototype testing				
29	Include feedback	5/19/2021	5/25/2021	0	28SS	Include feedback				
30	Manufacturing	5/26/2021	6/1/2021	30	28FS,29FS	Manufacturing				
31	Assembling material to finishe..	6/2/2021	6/8/2021	40	30FS	Assembling material to finished goods				
32	Final product development	6/9/2021	6/15/2021	6		Final product development				
33	Important improvement	6/9/2021	6/14/2021	0	31FS	Important improvement				
34	Customer testing and fee..	6/15/2021	6/15/2021	30	33FS	Customer testing and feedback				
35	Final product development	6/16/2021	6/22/2021	30		Final product development				
36	Important improvement	6/16/2021	6/22/2021	30	34FS	Important improvement				
37	Address any unforeseen i..	6/16/2021	6/22/2021	30	36SS	Address any unforeseen issue				
38	Final product	6/23/2021	7/5/2021	16		Final product				
39	Branding product	6/23/2021	6/29/2021	30	37FS	Branding product				
40	Marketing and Presales	6/30/2021	7/5/2021	0	39FS	Marketing and Presales				