

#	Task Name	Start Date	End Date	Progress	Dependency	Mar 2021	Apr 2021			May 2021					Jun 2021			Jul 2021			21	
						25	28 Mar	04 Apr	11 Apr	18 Apr	25 Apr	02 May	09 May	16 May	23 May	30 May	06 Jun	13 Jun	20 Jun	27 Jun		04 Jul
1	Product concept	4/02/2021	4/14/2021	31																		
2	Defining the product usage	4/02/2021	4/8/2021	30		Product c...																
3	Defining the target audience	4/02/2021	4/2/2021	40		Defining t...																
4	Prepare product sketch an...	4/8/2021	4/14/2021	30	2FS	Prepare product sketch an...																
5	Concept approval	4/15/2021	4/15/2021	0	3FS,4FS																	
6	Market research	4/16/2021	4/21/2021	25	2FS																	
7	Demand analysis	4/16/2021	4/19/2021	15																		
8	Customer strength	4/16/2021	4/19/2021	30	5FS																	
9	Market opportunity ana...	4/16/2021	4/19/2021	0	5FS																	
10	Competitor analysis	4/20/2021	4/21/2021	30	7FS,8FS																	
11	Product strength analysis	4/20/2021	4/21/2021	40	9FS																	
12	Research completed	4/21/2021	4/21/2021	30	10FS																	
13	Product design and development	4/22/2021	5/10/2021	34	6FS																	
14	Functionality design	4/22/2021	4/28/2021	30	12FS																	
15	Quality design	4/22/2021	4/28/2021	40	12FS																	
16	Define reliability	4/28/2021	4/28/2021	30	15FS																	
17	Identifying raw materials	4/28/2021	4/28/2021	0	15FS																	
18	Define cost plan	4/29/2021	5/4/2021	35	17FS																	
19	Manufacturing cost	4/29/2021	5/4/2021	40	17FS																	
20	Selling cost	4/29/2021	5/4/2021	30	17FS																	
21	Development of final design	5/5/2021	5/10/2021	32																		
22	Develop dimensions a...	5/5/2021	5/5/2021	30	19FS,20FS																	
23	Develop designs to me...	5/6/2021	5/6/2021	40	22FS																	
24	Include all the details	5/7/2021	5/10/2021	30	23FS																	
25	CAD - Computer Aided Design	5/11/2021	5/14/2021	0	24FS																	
26	CAM - Computer Aided Manu...	5/17/2021	5/17/2021	30	25FS																	
27	Finalize the design	5/18/2021	5/18/2021	40	26FS																	
28	Prototype testing	5/19/2021	5/25/2021	30	27FS																	
29	Include feedback	5/19/2021	5/25/2021	0	28SS																	
30	Manufacturing	5/26/2021	6/1/2021	30	28FS,29FS																	
31	Assembling material to finishe...	6/2/2021	6/8/2021	40	30FS																	
32	Final product development	6/9/2021	6/15/2021	6																		
33	Important improvement	6/9/2021	6/14/2021	0	31FS																	
34	Customer testing and fee...	6/15/2021	6/15/2021	30	33FS																	
35	Final product development	6/16/2021	6/22/2021	30																		
36	Important improvement	6/16/2021	6/22/2021	30	34FS																	
37	Address any unforeseen i...	6/16/2021	6/22/2021	30	36SS																	
38	Final product	6/23/2021	7/5/2021	16																		
39	Branding product	6/23/2021	6/29/2021	30	37FS																	
40	Marketing and Presales	6/30/2021	7/5/2021	0	39FS																	