

Task Id	Task Name	Start Date	End Date	BaselineStartDate	BaselineEndDate	Mar 28, 2021							Apr 04, 2021							Apr 11, 2021						
						S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
1	Project initiation	4/2/2021	4/8/2021	4/2/2021	4/4/2021																					
2	Identify site lo..	4/2/2021	4/2/2021	4/2/2021	4/2/2021																					
3	Perform soil test	4/2/2021	4/8/2021	4/2/2021	4/6/2021																					
4	Soil test appro..	4/8/2021	4/8/2021	4/8/2021	4/8/2021																					
5	Project initiation	4/2/2021	4/16/2021																							
6	Identify site lo..	4/9/2021	4/12/2021	4/2/2021	4/2/2021																					
7	Perform soil test	4/13/2021	4/16/2021	4/2/2021	4/3/2021																					
8	Soil test appro..	4/2/2021	4/8/2021	4/2/2021	4/4/2021																					
9	Market opportuni..	4/2/2021	4/8/2021	4/2/2021	4/4/2021																					
10	Competitor an..	4/2/2021	4/2/2021	4/2/2021	4/2/2021																					
11	Product streng..	4/2/2021	4/8/2021	4/2/2021	4/6/2021																					
12	Research com..	4/8/2021	4/8/2021	4/8/2021	4/8/2021																					
13	Product design..	4/2/2021	4/8/2021	4/2/2021	4/6/2021																					